TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time Involved	Team member responsible (student initials)	Comments
1/18/25	Work in making the Our Vision, Chef Table, and Events Sections	5 Hours	L.M.	I was able to finish the Our Vision and Chef Table sections except for the Events Section.
1/19/25	Work in making the Events Section	3 Hours	L.M.	
1/20/25	Working in making Our Vision, Chef Table, and Events Sections responsive for phones	7 Hours	L.M.	I was able to make responsive Our Vision and Chef Table sections except for the Events section.
1/21/25	Working in making Events Section responsive for cell phones.	2 Hours	L.M.	

1/22/25	Working in making Our Vision, Chef Table, and Events Sections	5 or 6.5 Hours	L.M.	I wasn't able to make Events section responsive for smaller screens
	responsive for smaller screens			
1/23/25	Working in making the Events section responsive for smaller screens and make the Contact Page while also making the Contact Page responsive for phones and smaller screens	6-7 Hours	L.M.	

1/25/25	I worked on designing and adding favicon/logo for the website.	30 min – 1 Hour	L.M.	I make multiple designs that I present to A.B to choose the most appropriate design for the website.
2/11/25	Fixed minor errors such as correct page titles, capitalization of section titles, and grammatical errors.	1 Hour	L.M.	

2/21/25	I started working in the locations and dining area.	3-4 Hours	L.M.	
2/25/25	I finished both sections, making them responsive and fixing some errors.	2-3 Hours	L.M.	

2/28/25	I started working on the Select Your Experience section.	3-4 Hours	L.M.	I got stuck on the Highlight Your Experience part.
3/1/25	I finished the section and made it responsive.	2-3 Hours	L.M.	

3/2/25	I started working on the Select Your Package section and was able to finish the section and make it responsive.	3-4 Hours	L.M.	
3/3/25	Fixed some minor errors from my previous sections.	1-2 Hours	L.M.	

Date	Task	Time	Person	Notes
3/4/25	I added the price per person in the Dining Area section and I made the Highlight Your Experience into a checkbox.	2-3 Hours	L.M.	
1/17/25 - 1/18/25	Designed the website	10 - 12 hours	A.B	I was able to design the full website using figma I did it in about 2 days the first day was mostly getting ideas and making the header.
1/19/25	Prepared the github repository	45min - 1 hour	A.B	I was able to make my first github repository and structure the project working space
1/19/25	Made the database	2-3h	A.B	Had to make a database for the backend to work

1/20/25	Added the header and the featured products sections.	7h - 8h	A.B	I was able to add the header and the featured product sections
1/21/25	Made the login and login system	4h	A.B	I was able to make a fully working login and logout system with a role based access using sqlalchemy and flask.
1/21/25	Fixed an error : invalid salt	45min - 1h	A.B	Used bcrypt for hashing passwords and had an error invalid salt even though it was working fine.
1/21/25 - 1/25/25	Reservation system	3 - 4 days	A.B	Made a fully working reservation system where I had to store values provided by the user in the session, retrieving and committing data from the database.
1/25/25	Made the staff reservation view	4h	A.B	Made a page where staff members could pick a date and see the available reservations for that date.

	Other error fixing	7h	A.B	Had to fix quit alot of errors from the jinja2 template, python , pages not found , logical problems that were configured wrong.

	Adding the jinja2 to html so it could add the products added from the database.	4h	A.B	Throughout the project i've had to add jinja2 code to html for retrieving data and displaying things.
	Made the admin panel	3h	A.B	Added the admin panel so products , availability times for reservation could be added and manipulated from there.
1/27/2025	Fixed the reason one product one displaying per menu category, then all products displaying in one category , then only one product displaying in the futured product section in the database	1 - 1.5h	A.B	This requested few attempts manipulating the jinja2 logic but it wasn't so hard.

1/18/25	Was setting up vscode and github	1 hour	M.S	I got stuck a couple time
1/19/25	Started working on Location part of the webpage	4-6 hour	M.S.	I got very stuck on making the page responsive.

1/20/25	Continued working on the Location page	6-7 hour	M.S.	I Started getting the flow of programming.
1/ 21-22 /25	Started on the Visit us part of the webpage	7-10 hour	M.S.	Was getting stuck with putting in images
1/23/25	Had to fix up my location portion of the webpage	3-5 hour	M.S.	

1/24/25	I had finished up on the visit us portion of the webpage.	4-6 hour	M.S.	It took me a while to get the page down since I need to get a couple thing setup.
1/25-26/25	I worked on the about us page	12-14 hour	M.S.	I had to write a sentence for the about us page and also had to structure the about us page so i would know what to do.

1/20	Set-up laptop , got everything Installed and set-up git and vs	8-9 hours	D.K.	
1/20	Started writing about the food items and making a list of hand picked	2-3 hours	D.K.	Never heard of half dishes

1/20	Understanding the figma design and key points to remember when making code snippet	2-3 hours	D.K	
1/21	Helped writing css for the page	4 hours	D.K.	
1/22	Started writing the description of the food items	3.5-4 hours	D.K.	Used references for the food items available online
1/23	Started making the footer of the website	5-6 hours	D.K.	Took a bit too long then expected as i messed up big time.
1/24	Completed the footer and made it responsive then after	3-4 hours	D.K.	Used flex boxes

1/25	Started off with the about us page structure and key points.	1-2 hours	D.K.	
1/26	Helped friend with css location page	1-1.5 hours	D.K.	
1/26	Found the images for the food items keeping copyright rules in mind	3 hours	D.K	
1/27	completed the images left	45 mins	D.K	
1/27	Completed the tagging for the menu items and understood admin panel and did the reference page	5 hours	D.K	