| TECHNOLOGY STUDENT ASSOCIATION WORK LOG |  |                |  |  |  |
|---|--|----------------|--|--|--|
| Date                                    | Task   | Time Involved  | Team member<br>responsible<br>(student initials) | Comments   |  |
| 1/18/25                                 | Work in making<br>the Our Vision,<br>Chef Table, and<br>Events Sections                            | 5 Hours        | L.M.   | I was able to finish the Our<br>Vision and Chef Table sections<br>except for the Events Section.         |  |
| 1/19/25                                 | Work in making<br>the Events Section   | 3 Hours        | L.M.   |  |  |
| 1/20/25                                 | Working in making<br>Our Vision, Chef<br>Table, and Events<br>Sections<br>responsive for<br>phones | 7 Hours        | L.M.   | I was able to make responsive<br>Our Vision and Chef Table<br>sections except for the Events<br>section. |  |
| 1/21/25                                 | Working in making<br>Events Section<br>responsive for cell<br>phones.                              | 2 Hours        | L.M.   |  |  |
| 1/22/25                                 | Working in making<br>Our Vision, Chef<br>Table, and Events<br>Sections                             | 5 or 6.5 Hours | L.M.   | I wasn't able to make Events section responsive for smaller screens                                      |  |

|                   | responsive for smaller screens   |                |      |  |
|-------------------|--|----------------|------|--|
| 1/23/25           | Working in making the Events section responsive for smaller screens and make the Contact Page while also making the Contact Page responsive for phones and smaller screens | 6-7 Hours      | L.M. |  |
| 1/17/25 - 1/18/25 | Designed the website   | 10 - 12 hours  | A.B  | I was able to design the full website using figma I did it in about 2 days the first day was mostly getting ideas and making the header. |
| 1/19/25           | Prepared the github repository   | 45min - 1 hour | A.B  | I was able to make my first<br>github repository and structure<br>the project working space  |
| 1/19/25           | Made the database  | 2-3h           | A.B  | Had to make a database for the backend to work   |

| 1/20/25           | Added the header and the featured products sections. | 7h - 8h    | A.B | I was able to add the header<br>and the featured product<br>sections   |  |
|-------------------|--|------------|-----|--|--|
| 1/21/25           | Made the login and login system                      | 4h         | A.B | I was able to make a fully working login and logout system with a role based access using sqlalchemy and flask.  |  |
| 1/21/25           | Fixed an error : invalid salt                        | 45min - 1h | A.B | Used bcrypt for hashing passwords and had an error invalid salt even though it was working fine.   |  |
| 1/21/25 - 1/25/25 | Reservation system                                   | 3 - 4 days | A.B | Made a fully working reservation system where I had to store values provided by the user in the session, retrieving and committing data from the database. |  |
| 1/25/25           | Made the staff reservation view                      | 4h         | A.B | Made a page where staff members could pick a date and see the available reservations for that date.  |  |
|                   | Other error fixing                                   | 7h         | A.B | Had to fix quit alot of errors from the jinja2 template, python , pages not found , logical problems that were configured wrong.                           |  |

|           | Adding the jinja2 to html so it could add the products added from the database.  | 4h       | A.B  | Throughout the project i've had to add jinja2 code to html for retrieving data and displaying things.            |
|-----------|--|----------|------|--|
|           | Made the admin panel   | 3h       | A.B  | Added the admin panel so products, availability times for reservation could be added and manipulated from there. |
| 1/27/2025 | Fixed the reason one product one displaying per menu category, then all products displaying in one category, then only one product displaying in the futured product section in the database | 1 - 1.5h | A.B  | This requested few attempts manipulating the jinja2 logic but it wasn't so hard.                                 |
| 1/18/25   | Was setting up vscode and github   | 1 hour   | M.S  | I got stuck a couple time  |
| 1/19/25   | Started working on<br>Location part of<br>the webpage  | 4-6 hour | M.S. | I got very stuck on making the page responsive.  |

| 1/20/25      | Continued working on the Location page                             | 6-7 hour   | M.S. | I Started getting the flow of programming.  |
|--------------|--|------------|------|---|
| 1/ 21-22 /25 | Started on the Visit us part of the webpage                        | 7-10 hour  | M.S. | Was getting stuck with putting in images  |
| 1/23/25      | Had to fix up my location portion of the webpage                   | 3-5 hour   | M.S. |   |
| 1/24/25      | I had finished up<br>on the visit us<br>portion of the<br>webpage. | 4-6 hour   | M.S. | It took me a while to get the page down since I need to get a couple thing setup.                                       |
| 1/25-26/25   | I worked on the about us page                                      | 12-14 hour | M.S. | I had to write a sentence for the about us page and also had to structure the about us page so i would know what to do. |

| 1/20 | Set-up laptop , got<br>everything<br>Installed and<br>set-up git and vs            | 8-9 hours   | D.K. |  |
|------|--|-------------|------|--|
| 1/20 | Started writing about the food items and making a list of hand picked              | 2-3 hours   | D.K. | Never heard of half dishes                                 |
| 1/20 | Understanding the figma design and key points to remember when making code snippet | 2-3 hours   | D.K  |  |
| 1/21 | Helped writing css for the page  | 4 hours     | D.K. |  |
| 1/22 | Started writing the description of the food items                                  | 3.5-4 hours | D.K. | Used references for the food items available online        |
| 1/23 | Started making the footer of the website   | 5-6 hours   | D.K. | Took a bit too long then expected as i messed up big time. |

| 1/24 | Completed the footer and made it responsive then after   | 3-4 hours   | D.K. | Used flex boxes |
|------|--|-------------|------|-----------------|
| 1/25 | Started off with the about us page structure and key points.                                   | 1-2 hours   | D.K. |                 |
| 1/26 | Helped friend with css location page   | 1-1.5 hours | D.K. |                 |
| 1/26 | Found the images for the food items keeping copyright rules in mind                            | 3 hours     | D.K  |                 |
| 1/27 | completed the images left  | 45 mins     | D.K  |                 |
| 1/27 | Completed the tagging for the menu items and understood admin panel and did the reference page | 5 hours     | D.K  |                 |